Virginia Wireless E-911 Service Board

Monthly Status Report

| | |
CMRS Provider Name: ALLTEL
For period: 05/31/02
Prepared by: Linda Kenyon (330) 650-7878
Request Proj./Actual Phase | Request Proj./Actual Phase Nl Deployment
PSAP Date Phase | Phase | * Solution Date Phase Il Phase Il * Solution Status
Albemarle 4/10/1997 2/7/2001 CAS 6/26/2001 4th Qtr 2002 NCAS
5/29/02 waiting for return of paperwork
Amelia 3/22/2002 from county.
Ambherst County has not requested Phase |
Appomattox County has not requested Phase |
5/29/02 County moved to bonifide request
City of Bedford 6/23/2000 / should be ready 1st/2nd week of June
Bland County has not requested Phase |
City of Bristol 5/29/02 waiting for trunk due date
5/29/02 waiting for return of paperwork
Brunswick 3/22/2002 from county.
Buchanan County has not requested Phase |
Buckingham County has not requested Phase |
Campbell County has not requested Phase |
Carroll/Grayson (City of
Galax) 11/7/1999 8/6/2001 CAS
Charles City 10/22/2001 5/29/02 network ordered 5/8/02
City of Charlottesville 4/10/1997 2/7/2001 CAS 6/26/2001  |4th Qtr 2002 |NCAS
City of Chesapeake 6/22/1999 11/2/2000 CAS 4/3/2001 4th Qtr 2002 |[NCAS
Chesterfield 4/28/1999 6/1/2001 CAS 2/22/2001  |4th Qtr 2002 |[NCAS
5/29/02 waiting for return of paperwork
Colonial Heights 3/5/2002 from county.
10/21/99 & Moved to non-bonifide only want NCAS
Culpeper 7/19/01 solution for Phase |
City of Danville 2/9/2000 3/1/2001 CAS
5/29/02 waiting for return of paperwork
Dinwiddie 10/19/2001 from county.
5/29/02 due date for orders 5/24/02 but
VZ moving to new system and due date
Emporia 9/21/2001 could change.
Fluvana 5/29/02 new request 4/1/02
City of Franklin 9/6/2001 PSAP will not be ready until June 1
5/29/02 PSAP equipment no ready
Gloucester 10/10/2001 working with VZ on trunks
5/29/02 waiting for return of paperwork
Goochland 3/21/2002 from county.




Greene

County has not requested Phase |

Greensville County has not requested Phase |
Halifax County has not requested Phase |
City of Hampton 6/10/1999 11/20/2000 CAS 4/2/2001 4th Qtr 2002 [NCAS
Hanover 11/9/2000 10/3/2001 CAS
Henrico 5/10/1999 8/31/2001 CAS 10/23/2001 |4th Qtr 2002 |NCAS
Henry 6/7/2000 8/20/2001 CAS 9/24/2001  |4th Qtr 2002 [NCAS
City of Hopewell County has not requested Phase |
11/30/00 &
Isle of Wight 10/3/01 5/29/02 testing
James City 11/21/2000 2/4/2002 CAS 4/10/2001  [4th Qtr 2002 |NCAS
Lee County has not requested Phase |
5/29/02 paperwork returned/ pricing
Lunenburg 1/10/2002 mailed
City of Lynchberg 12/3/1998 12/12/2000 CAS
Madison County has not requested Phase |
City of Martinsville 6/7/2000 8/20/2001 CAS 9/24/2001  |4th Qtr 2002 |[NCAS
Mecklenburg 12/3/2001 5/29/02 due date for trunks were 5/28/02
Nelson County has not requested Phase |
5/29/02 PSAP should be ready by mid-
New Kent 9/25/2001 June
City of Newport News 6/25/1997 11/21/2000 CAS 4/11/2001  [4th Qtr 2002 |[NCAS
City of Norfolk 6/28/1999 2/2/2001 CAS 4/4/2001
Norton County has not requested Phase |
Nottoway 3/1/2002 5/29/02 paperwork returned
City of Petersburg 10/17/2001 5/29/02 follow up sent on map status
Pittsylvania 6/9/00 & 7/9/01 3/27/2002 CAS
Poquoson County has not requested Phase |
City of Portsmouth 6/16/1999 11/22/00 CAS 4/11/2001  [4th Qtr 2002 |NCAS
Powhatan 5/17/1999 8/31/2001 CAS
5/29/02 paperwork returned / pricing
Prince George 12/19/2001 mailed
City of Richmond 5/10/1999 8/31/2001 CAS 9/11/2001  |4th Qtr 2002 [NCAS
Russell County has not requested Phase |
Scott County has not requested Phase |
Smyth New request 4/23/02
Southampton 12/12/2001 5/29/02 network ordered 5/22/02
City of Suffolk 6/21/1999 12/7/2000 CAS 4/2/2001 4th Qtr 2002 [NCAS
Surry 11/19/2001 5/29/02 testing trunks; waiting on Panis
Sussex 12/11/2001 5/29/02 due date for trunks were 5/28/02
Tazewell County has not requested Phase |
City of Virginia Beach 6/14/1999 1/15/2001 CAS 3/30/2001  |4th Qtr 2002 |NCAS




Washington County 5/28/1997 5/29/02 trunks ordered; updating Panis
City of Williamsburg 12/1/2000 2/11/2002 CAS

Wise County has not requested Phase |
Wythe County has not requested Phase |
York 6/14/1999 8/8/2000 CAS 3/19/2001  |4th Qtr 2002 [NCAS
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